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MONSANTO -
Prom: Gordon A. Grundmann CS6G Corporate Eng;neering' (4-6112)
Date: November 29, 1984 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meeting R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer E.R. Hartman CS6G
. P.R. Hoemann 1740
TO: T.N. Carrico 1740+ L.C. Kreh F2ED
L.N. DeWald 1740* F.A. Mayse CS6G
W.C. Koester Alberici R.J. Murphy 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Albericit
R.L. Nelson 1740
K.W. Petterson 1740+
O.N. Shipley 1740
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 11/29/84 at 9:00 a.m,

1. Construction Progress

a.

d.

Approximately 500' of piling has been driven and 200' of
trench has been excavated.

The concrete bases have been poured for manholes 1l-AA
and 1-BB. The walls for MH 1-AA are being formed and
will be poured 11/30/84.

Portions of the concrete base pad for the 42* diameter
pipe have been poured. The first pipe lengths are
targeted for placement on the pad the week of 12/03/84.

Updated Monsanto drawings were issued on 11/20/84.

2. ACL Railroad Track Access

The*ACL shutdown began on 11/26/84. The tracks have been
removed across 5th Street and piling is being driven,
Excavation should start 11/30/84.

The 9-foot diameter corrugated pipe is on site.

In order to meet planned plant commitments for chlorine
railroad car deliveries, the railroad tracks across
5th Street must be back in place by 12/12/84.
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3. VCP Joint Material

The 42" pipe test joint made at the Alberici shop was hydro
tested at 10 psig without leakage. The joint is now being
sectioned for review.

A preliminary mortar joint installation procedure has been
written by Jim Imrie who represents the Pennwalt
Corporation. Nelson and Lichtenheld will revise and issue
this procedure by 12/05/84 for use on this project.

4. BBZ Access

The items which must be accomplished to allow operation of
the BBZ facility during construction have been discussed by
DewWald, Lotz and Donahue prior to implementation. PCN #9
was written to cover this work.

5. A meeting was held with the Vvillage of Sauget personnel to
discuss the sewer design details relating to the management
of flow. All design was verified as being satisfactory.
Present at the meeting were C. Crain, R. Nelson, S. Smith
and E. Heumann (Environmental Control), K. Lichtenheld, and
two Village people who are responsible for flow management.

6. The existing CED warehouse and fab shop may be acceptable
for storage of VCP pipe to keep it weather protected and at
the proper temperature prior to installation. Nelson to
review this concept with plant personnel to verify that the
land on which these structures stand is not needed during
the life of this project.

Ken Petterson is assisting Lenny DeWald during Shipley's
absence. His extension is 2166.

Shipley is at home recovering from his operation. He did,
however, visit the site briefly on 11/28/84.

Attached is a copy of the 11/28/84 issue of "WGK TODAY". This
project is highlighted on the first page.

The next progress meeting will be held at the CED Construction
trailers at 9:00 a.m. on Thursday, December 6, 1984.

Go}don A. Grundmann
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...a publication of the Wm. G. Krummrich Plant

...Monsanto Industrial Chemicals Co.

DICK NELSON (FOREGROUND) POINTS AT AN ITEM OF INTEREST IN THE SEWER WORK;

~JHE PROJECT WILL ENTAIL MOVING TONS OF DIRT.

ANOTHER KRUMMRICH PLANT PROJECT IN PROGRESS THROUGH THE DESIGN AND
TECHNICAL GUIDANCE OF THE _WGK PLANTWIDE DESIGN GROUP IS ONE TO REPLACE
TWO "ORIGINAL SEﬁ&BS oF S+ YEAR VINTAGE WITH A NEW MQNSANTO TRUNK
SEWER. THIS NEW VCP CONCRETE ENCASED TRUNK SEWER MAIN WILL COLLECT
ALL KRUMMRICH EFFLUENTS INTO A SINGLE SEWER, WITH ONE CONNECTION TO THE
VILLAGE SEWER SYSTEM, SIMPLIFYING PRESENT AND FUTURE MONITORING AND RE-

- DUCING REGULATORY LIABILITY,

TSD ENGINEERING. SPECIALIST DICK NELSON IS THE PLANTWIDE DESIGN PERSON
AT THE HELM FROM DESIGN THROUGH COMPLETION OF THE SEWER TRUNK JOB. AS
MANUFACTURING REPRESENTATIVE, DICK MUST SEE THAT ALL RUNS SMOOTHLY

- BETWEEN PLANT FUNCTIONS AND CED (WHO IS PERFORMING THE ACTUAL WORK).

AN INNOVATION IN CONJUNCTION WITH THIS PROJECT IS THE DEVELOPMENT, BY
DICK AND REPRESENTATIVES OF PENNWALT OF ST. LOUI!S, OF A CHEMICAL RE-
SISTANT ASBESTOS-FREE  JOINT FOR SEWER CONSTRUCTION. THIS MATERIAL
WILL BECOME A PLANT STANDARD FOR FUTURE SEWER PIPING.
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THE TRUNK SEWER LINE IS SLATED FOR COMPLETION IN 1986, WeK 408433 A

COMMENT

I KNOW YOUR COMMENTS AREN'T USUALLY POSITIVE, THEY'RE USUALLY GRIPES
AND COMPLAINTS...BUT, 1 FOR ONE, WOULD LIKE TO SAY "THANKS™ FOR THE

SAFETY JACKET 1 WAS GIVEN, IT IS REALLY NICE AND I DO APPRECIATE GETTING.

IT. 1 KNOW OF OTHERS WHO THINK THIS TOO, BUT I DOUBT IF ANYONE TAKES
THE_TIME TO EXPRESS IT. 1 GUESS MOST OF US TEND TO TAKE THE THINGS
MONSANTO DOES FOR US FOR GRANTED, BUT IF WE LOOK. AROUND US, WE RE PRETTY

LUCKY, |
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